

ADDENDUM THREE OF THE TELECOMMUNICATIONS SERVICE OBLIGATIONS DEED FOR TELECOMMUNICATIONS RELAY SERVICES DATED 7 July 2011 ("the Variation")

DATED 3 July ~~June~~ 2018

BETWEEN HER MAJESTY THE QUEEN, in right of the Government of New Zealand acting by and through the Minister of Broadcasting, Communications and Digital Media ("the Crown");

AND SPRINT INTERNATIONAL NEW ZEALAND, having its registered office at C/- Hesketh Henry, Level 11, 41 Shortland Street, Auckland, New Zealand, ("the TRS Provider").

(the "Parties")

BACKGROUND

- A This Variation sets out a variation to the Telecommunications Service Obligations (TSO) Deed for Telecommunications Relay Service (TRS) dated 7 July 2011 (the "Deed"). The Deed requires the TRS Provider to supply relay services under the terms and conditions set out in the Deed.
- B The purpose of this Variation is to extend the date by which a Transition Plan must be finalised before the end of the Term of the Deed.

VARIATION

- C The Parties agree to vary the Deed in accordance with Clause 15.1 of the Deed by deleting the words "six (6) months before the end of the Term of the Deed" in clause 7.4 on page 7 of the Deed and replacing them with "three (3) months before the end of the Term of the Deed".

GENERAL

- D In accordance with section 75 of the Telecommunications Act 2001, the Parties agree that this variation forms part of the Deed and has full effect on and from the date of execution by the Parties to the Deed.
- E All other provisions of the Deed that are not amended by this Addendum remain unchanged in full force and effect.

Signed for and on behalf of
HER MAJESTY THE QUEEN in right of New
Zealand by the Minister of Broadcasting,
Communications and Digital Media

)
)
)
)



in the presence of:



Bruce Donaldson

Signed for and on behalf of
**SPRINT INTERNATIONAL NEW
ZEALAND** by **MICHAEL J ELLIS**,
Global Director, Sprint Accessibility

)
)
)



in the presence of:

